Detailed report



01/01/2021 - 12/31/2021

Total 25 h 00 min

Date 04/01	Description Group analysis on provided requirements RAD	Duration 2:00:00 07:30-09:30	User William Hu
04/03	Setup of github repo, Heroku Accounts, other misc stuff. RAD	0:30:00 10:30-11:00	William Hu
04/24	Division of tasks and initial coding RAD	2:30:00 00:00-02:30	William Hu
04/24	Reading up, on emailing, SMTP, and setting up new email accounts. Testing in side project	4:00:00 02:30-06:30	William Hu
05/08	Reading up on general rails going through some guides and HTML interactions.	3:00:00 03:30-06:30	William Hu
05/09	Implementing search function and debugging RAD	3:30:00 06:00-09:30	William Hu
05/15	Implementing sending of emails and validation of emails to newsletter \ensuremath{RAD}	2:30:00 03:30-06:00	William Hu
05/16	Reading up on whaton earth gravatar is and testing with implementation RAD	2:00:00 09:00-11:00	William Hu
05/17	Desiging and implementing footer and gravatar pforile page RAD	3:00:00 08:00-11:00	William Hu
05/21	Reading up on HTML5 camera implementation	2:00:00 06:00-08:00	William Hu

Created with toggl.com